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Washington State
Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/s
009390 n/a 1-90 / 1-82
Staked by Date Work Started Date Work Completed Date
6/10/2019
Calculated by Date Checked by Date Inspector Date
R. Florence E. Knudson n/a
12/2/2019 12/2/2019
JOB MIX COMPLIANCE PRICE ADJUSTMENT
HMA Mix ID __ Paving Dates Lot# (# of sublots) Tons Bonus/Penalty
RD190077 06/10/2019 - 08/19/2019 1 -2 (19) 36,261.00 $26,239.36
RD190078 09/10/2019 - 10/01/2019 1 (6) 10,606.90 $4,200.33
$30,439.69
Group 1 17.8% = $5,418.26
Group 2 59.4% = $18,081.18
Group 3 22.8% = $6,940.25
Total $30,439.69
Ok to pay $30,439.69
See backup for calculations
Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0011 JOB MIX COMPLIANCE 01 11/20/20... CAL 541826 = 210 EK 12/02/19 7
PRICE ADJUSTMENT ]
0011 JOB MIX COMPLIANCE 02 11/20/20... CAL  18081.18 211 EK 12/02/19 7
PRICE ADJUSTMENT ]
0011 JOB MIX COMPLIANCE 03 11/20/20... CAL 6940.25 212 EK 12/02/19 7
PRICE ADJUSTMENT ]
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